

Downtown Core – Re-opening actions required

Thursday, Feb 24 (Inspections)

PWES:

- Full inspection of east-west corridors between Elgin Street and Bronson Avenue
- Full inspection of north-south corridors between Laurier Avenue and Wellington Street
- Assessment needed on the following items:
 - Road surface (ice & snow)
 - Clearing of snowbanks
 - Safe movement of jersey barriers
 - Collection of barrels, barricades, pylons
 - Inspection of various potholes along corridors previously occupied by demonstrators
 - Litter removal
 - Sidewalk clearing and maintenance
- Full review of corridors by Traffic Services to remove any turn prohibitions, special signage, PVMS messaging, and parking signage
- Inspections of streetlights & traffic signals

Infrastructure Services & Water Services:

- Safety inspections as follows:
 - Above & below ground infrastructure (buildings, streets, sidewalks, street furniture, bus shelters)
 - Catch basins
 - Manholes
 - Valves
 - Hydrants

(Third-party) PCL:

- 4000' of fencing
- PCL will be performing assessment for removal plan today.
- Work needs to be performed overnight to ensure pedestrian safety.

Friday, Feb 25th to TBD

*****Possible delays due to weather event Friday morning***

- Corrective work as required based on result of inspections
- Removal of jersey barriers along Bronson (early AM)
- Updates to follow post-inspections